
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-001469

Address: 333 Burma Road Date Inspected: 31-Mar-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1200
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 2359
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Changxing Dao, Shanghai, China

Quality Control Contact: William (Bill) Oak Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other: Coatings Inspection
Bridge No: 34-0006 Component: OBG 5CE, Sub Assemblies
Bid Item: 77, 78, 79 Lot No: B265

Summary of Items Observed:
On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE III coating inspector, 
Mr. James Lumley arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing Island 
in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and coating 
applications for the SAS Bay Bridge project. This QA NACE III coating inspector observed the following:
OBG 5CE
Re-inspect fabrication and previously applied Interzinc 22 for follow-up Inspection with ABF QA Bill Oak on box 
girder tube assembly. ZPMC personnel performed edge cutting process above on top and sides and failed to 
protect this assembly dross and spatter all over this assembly. Previously applied coating damaged and rejected by 
ABF QA Bill Oak and directive to ZPMC verbally given to make proper repairs. Removal and replacement of the 
coating at no cost to the dept.
Sub-Assemblies
Checked base metal blasted surfaces of “T” stiffener clip plates and small angles, two days of grinding and edge 
conditioning after previously abrasive blasting had been performed. Grinding operations met the requirements of 
the contract documents, grease and oily deposits were evident on the surfaces SP-1 required prior to re-blasting 
these base metal surfaces.
Counterweight 
Edge conditioning to remove slag and sharp edges in process.
Sub-Assemblies
Joint three party inspection was performed with ZPMC and ABF QA/QC representatives and Caltrans QA Lumley 
abrasive blasted base metal surfaces of 64 channel iron were inspected and during the course of the inspection it 
was noted that the flame cut ends of these base metal surfaces required grinding operations prior to abrasive 
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( Continued Page 2 of     )2

blasting and coating application. ZPMC to amend and commence repairs of fabrication defects then re-blast upon 
completion.
Summary of Conversations:
ABF QA Manager Bill Oak directed ZPMC personnel to remove and replace previously applied and damaged 
Interzinc 22 coating from edge cutting process on OBG 5CE box/tube girder and assembly area.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang. (858) 699-9549, who represents the Office of Structural Materials for 
your project. 

Inspected By: Lumley,James Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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